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Introduction and Summary

Qwest Wireless, LLC (“Qwest Wireless”)' submits this quarterly E911 Phase II
Implementation Status Report, and appended Affidavit, as required by the Federal
Communications Commission’s (“Commission”) Phase II Stay Order.’ In that Order, the
Commission granted extensions of E911 Phase II network upgrade and interim handset
deployment deadlines to Tier II and Tier III wireless carriers and established quarterly reporting

requirements for affected carriers.” The purpose of these reports is to provide specific and

' This filing is submitted on behalf of Qwest Wireless. The report includes the activities for the
former TW Wireless, LLC which, as of February 19, 2004, was merged into Qwest Wireless.
Prior to the merger, TW Wireless, LLC was a wholly-owned subsidiary of Qwest Wireless.
Qwest Wireless provides broadband Personal Communications Services (“PCS”) in a number of
markets.

* In the Matter of Revision of the Commission’s Rules To Ensure Compatibility with Enhanced
911 Emergency Calling Systems — Phase Il Compliance Deadlines for Non-Nationwide CMRS
Carriers, Order to Stay, 17 FCC Rcd. 14841 (2002) (“Phase Il Stay Order”).

* Id. at 14850 n.45.



verifiable information to the Commission so that it can better monitor Tier II carriers’ progress
on E911 wireless deployment and compliance with the Commission’s requirements."

Status of Phase I and Phase II Requests

Attached as Appendix A, Qwest Wireless provides detailed information regarding its
Phase I and Phase II deployments in the standardized form wireless carriers have been directed
to use in DA 03-1902." Appendix A provides information on all the Public Safety Answering
Points (“PSAPs”) in Qwest Wireless’ region with respect to 911/E911 activity where Qwest
Wireless has been involved in some fashion.

With respect to both Phase I and Phase II requests, Qwest Wireless has deployed all valid
requests received to date within a six-month period, with the exception of deployment requests
that Qwest Wireless has renegotiated with PSAPs or where there have been delays associated
with the PSAP or its serving local exchange carrier (“LEC”). Appendix A identifies in the
“Reason” and “Comment” columns those planned deployments that have been suspended by
Qwest Wireless. Some of these suspensions have been requested by PSAPs and some are the
result of mutual agreements to wait until the migration of Qwest Wireless’ customers to the
Sprint network before finalizing the deployment.

Handset Based Solution Benchmark Status

In its Phase II Stay Order, the Commission required Tier II wireless carriers to “begin
selling and activating” ALI-capable handsets starting March, 2003 and all handsets being sold

and activated were to be ALI-capable by May 31, 2004.° As of April 2004 Qwest Wireless

*1d. at 14851 9 31.

> Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on
Wireless E911 Implementation, 18 FCC Red. 11420 (2003).

® Phase II Stay Order, 17 FCC Rcd. at 14849 9 27.



started selling and activating only ALI-capable handsets and has met the benchmark established
by the Phase II Stay Order. The next benchmark established by the Phase II Stay Order is
December 31, 2005. By that time carriers must ensure that a penetration of location-capable
handsets among its subscribers reaches at least 95%. Qwest Wireless expects to reach this
benchmark as well.

Respectfully submitted,

QWEST WIRELESS, LLC

By:  Kathryn Marie Krause

Andrew D. Crain

Kathryn Marie Krause

Suite 950

607 14" Street, N.W.

Washington, DC 20005
(303) 383-6651

Its Attorneys

November 1, 2004



APPENDIX A

In Appendix A, Qwest Wireless has sorted the PSAP information as follows: Phase I requests
are provided first, followed by the Phase II requests. Within each of those categories, PSAP
requests that have been deployed are identified first; those awaiting deployment are presented
second with relevant reasons for delayed deployments provided.



Appendix A
E-911 Deployment Status

PSAP PSAP Implementation Air  |Date PSAP|Date PSAPI -\ Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface : Request Deployed | Projected
Made Withdrawn
Adams County Request and deployment date
1057|Communications Center [efe) Adams 1 CDMA 1/1/1998 N/A N Y 06/01/98 N/A estimated
Westminster Police Request and deployment date
1289|Department CO Adams 1 CDMA 1/1/1998 N/A N Y 06/01/98 N/A estimated
Denver Combined Request and deployment date
1122|Communications [efe) Denver 1 CDMA 3/1/1998 N/A N Y 09/01/98 N/A estimated
Anoka County Central Request and deployment date
3598|Communications MN Anoka 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Apple Valley Police Request and deployment date
3599|Department MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Bloomington Police Request and deployment date
3604|Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Brooklyn Center Police Request and deployment date
3607|Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3609|Burnsville Police Department [MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3611|Carver County Sheriffs Office |MN Carver 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Cottage Grove Police Request and deployment date
3618|Department MN Washington 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3621|Dakota County Sheriffs Office |MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3624|Eagan Police Department MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Eden Prairie Police Request and deployment date
3625|Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3626|Edina Police Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3634|Hennepin County East MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3636/Hennepin County North MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3637|Hennepin County South MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3638|Hopkins Police Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3652|Lakeville Police Department  [MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3660|Maplewood Police Department|MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Minneapolis Emergency Request and deployment date
3669|Communications MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Minneapolis St Paul Airport Request and deployment date
3670|Communications Center MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Minnesota State Patrol-east Request and deployment date
3675|Metro District MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Minnesota State Patrol-west Request and deployment date
3682|Metro District MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
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Appendix A
E-911 Deployment Status

PSAP PSAP Implementation Air  |Date PSAP|Date PSAPI -\ Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface : Request Deployed | Projected
Made Withdrawn
Request and deployment date
3683|Minnetonka Police Department|MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3703|Ramsey County Sheriffs Office| MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Richfield Public Safety Request and deployment date
3708|Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3712|Scott County Sheriffs Office  |MN Scott 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
St Louis Park Police Request and deployment date
3718|Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
3720|St Paul Police Department MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Washington County Sheriffs Request and deployment date
3732|Office MN Washington 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
West St Paul Police Request and deployment date
3734|Department MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
White Bear Lake Police Request and deployment date
3735|Department MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A estimated
Request and deployment date
1209|Loveland Police Department |CO Larimer 1 CDMA 3/1/1999 N/A N Y 09/01/99 N/A estimated
Poudre Emergency
Communications Center-ft Request and deployment date
1247|Collins CcO Larimer 1 CDMA 3/1/1999 N/A N Y 09/01/99 N/A estimated
Weld County Communications Request and deployment date
1287|Center CcO Weld 1 CDMA 3/1/1999 N/A N Y 09/01/99 N/A estimated
Boulder County Request and deployment date
1085/Communications Center CO Boulder 1 CDMA 6/1/1999 N/A N Y 12/01/99 N/A estimated
Boulder Police Request and deployment date
1086|Communications Center CO Boulder 1 CDMA 6/1/1999 N/A N Y 12/01/99 N/A estimated
Request and deployment date
1088|Broomfield Police Department |CO Boulder 1 CDMA 6/1/1999 N/A N Y 12/01/99 N/A estimated
Longmont Emergency Request and deployment date
1207|Communications CO Boulder 1 CDMA 6/1/1999 N/A N Y 12/01/99 N/A estimated
Request and deployment date
1127|Douglas County Sheriffs Office|CO Douglas 1 CDMA 8/1/1999 N/A N Y 02/01/00 N/A estimated
Request and deployment date
1160|Gilpin County Sheriffs Office  |CO Gilpin 1 CDMA 8/1/1999 N/A N Y 02/01/00 N/A estimated
Summit County Request and deployment date
1274/Communications Center CO Summit 1 CDMA 8/1/1999 N/A N Y 02/01/00 N/A estimated
Arapahoe County Sheriffs Request and deployment date
1065|Department CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
Request and deployment date
1068|Arvada Police Department CO Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
Request and deployment date
1139|Englewood Police Department |CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
Request and deployment date
1162|Golden Police Department CO Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
Greenwood Village Police Request and deployment date
1168|Department CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
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Appendix A
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PSAP PSAP Implementation Air | Date PSAP|Date PSAP| -\ oy Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface : Request Deployed | Projected
Made Withdrawn
Jefferson County Sheriffs Request and deployment date
1180|Office CcO Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
Lakewood Communications Request and deployment date
1194|Center CcOo Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
Request and deployment date
1204|Littleton Police Department CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
Request and deployment date
1265|Sheridan Police Department |CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
Wheat Ridge Police Request and deployment date
1290|Department CO Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A estimated
Request and deployment date
1281[Vail Communications Center |CO Eagle 1 CDMA 11/1/1999 N/A N Y 05/01/00 N/A estimated
City Of Tucson Request for service date
413|Communications Center AZ Pima 1 CDMA 12/1/1999 N/A N Y 06/01/00 N/A estimated, no request on file.
Request for service date
456|Marana Police Department AZ Pima 1 CDMA 12/1/1999 N/A N Y 06/01/00 N/A estimated, no request on file.
Request for service date
468|0ro Valley Police Department |AZ Pima 1 CDMA 12/1/1999 N/A N Y 06/01/00 N/A estimated, no request on file.
Pima County Sheriffs Office- Request for service date
479|tucson AZ Pima 1 CDMA 12/1/1999 N/A N Y 06/01/00 N/A estimated, no request on file.
Colorado Springs Police Request and deployment date
1103|Department CO El Paso 1 CDMA 2/1/2000 N/A N Y 08/01/00 N/A estimated
Request and deployment date
1275|Teller County Sheriffs Office  |CO Teller 1 CDMA 2/1/2000 N/A N Y 08/01/00 N/A estimated
Clackamas County Request and deployment date
5765|Communications OR Clackamas 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A estimated
Columbia 9-1-1 Request and deployment date
5766|Communications District OR Columbia 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A estimated
Request and deployment date
5780|Gladstone Police Department [OR Clackamas 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A estimated
Lake Oswego Request and deployment date
5790|Communications OR Clackamas 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A estimated
Request and deployment date
5802|Milwaukie Police Department [OR Clackamas 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A estimated
Request and deployment date
5807|Norcom OR Marion 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A estimated
Portland-bureau Of Emergenc Request and deployment date
5821|Communications OR Multnomah 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A estimated
Santiam Canyon Request and deployment date
5824|Communications OR Marion 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A estimated
Willamette Valley
5845|Communications Center OR Marion 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A
Bellevue Police Department
7245|Communications Center WA King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A
King County Sheriffs Office
7289|North WA [King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A
King County Sheriffs Office
7290[South East WA [King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A
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Appendix A
E-911 Deployment Status

PSAP PSAP Implementation Air  |Date PSAP|Date PSAPI -\ Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface : Request Deployed | Projected
Made Withdrawn
King County Sheriffs Office
7291|South West WA [King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A
7346|Seattle Police Department WA [King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A
Valley Communications Center;
7370[king County WA  |King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A
Washington State Patrol-king
7375|County WA  |King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A
Central Lane Communications Request and deployment date
5762|Center OR Lane 1 CDMA 6/21/2000 N/A N Y 04/01/02 N/A estimated
Corvallis Regional
Communications Center- Request and deployment date
5770|benton County OR Benton 1 CDMA 6/21/2000 N/A N Y 04/01/02 N/A estimated
Request and deployment date
5796|Linn County Sheriffs Office OR Linn 1 CDMA 6/21/2000 N/A N Y 04/01/02 N/A estimated
Pottawattamie County Law
2005|Enforcement 9-1-1 Center 1A Pottawattamie 1 CDMA 4/21/2001 N/A N Y 05/01/02 N/A Deployment date estimated.
Douglas County 9-1-1
4587|Communications Center NE Douglas 1 CDMA 4/6/2001 N/A N Y 08/01/02 N/A
4648|Sarpy County 9-1-1 NE Sarpy 1 CDMA 4/6/2001 N/A N Y 08/01/02 N/A
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
7308|Marysville Police Department (WA Snohomish 1 CDMA 7/20/2001 N/A N Y 09/01/02 N/A requirement.
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
7352|Snocom WA Snohomish 1 CDMA 7/20/2001 N/A N Y 09/01/02 N/A requirement.
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
7353|Snohomish County-snopac WA Snohomish 1 CDMA 7/20/2001 N/A N Y 09/01/02 N/A requirement.
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
Washington State Patrol- causing a delay in 6 month
7377|snohomish County WA Snohomish 1 CDMA 7/20/2001 N/A N Y 09/01/02 N/A requirement.
Request and deployment date
5806|Newberg Police 9-1-1 Center |OR Yamhill 1 CDMA 6/21/2000 N/A N Y 10/01/02 N/A estimated
Yamhill County
5847|Communications OR Yamhill 1 CDMA 6/21/2000 N/A N Y 10/01/02 N/A
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Appendix A
E-911 Deployment Status

Date PSAP

Date PSAP

AP PSAP Name AP PSAP County Implementation Air Request Request Invalid Deployed Date D.ate Reasons Comment
ID State Phase Interface : Request Deployed | Projected
Made Withdrawn
Deployment was delayed, due to
cost recovery issues at the
1073|Aurora 9-1-1 CcO Arapahoe 1 CDMA 3/19/2002 N/A N Y 01/29/03 N/A PSAP.
4592[Fremont Police Department  |NE Dodge 1 CDMA 8/31/2001 N/A N Y 02/01/03 N/A
Island County Emergency
Services Communications
7283|Center WA |Island 1 CDMA 7/20/2001 N/A N Y 03/01/03 N/A
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
Skagit County 9-1-1 dispute, trunks were ordered late
Emergency Communications causing a delay in 6 month
7349|Center WA  |Skagit 1 CDMA 11/14/2002 N/A N Y 04/01/03 N/A requirement.
Casa Grande Police
410|Department AZ Pinal 1 CDMA 10/1/2002 N/A N Y 04/09/03 N/A
427|Eloy Police Department AZ Pinal 1 CDMA 10/1/2002 N/A N Y 04/09/03 N/A
480|Pinal County Sheriffs Office  |AZ Pinal 1 CDMA 10/1/2002 N/A N Y 04/09/03 N/A
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
7365| Thurston County-capcom WA  |Thurston 1 CDMA 8/28/2002 N/A N Y 05/23/03 N/A requirement.
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
Lewis County 9-1-1 causing a delay in 6 month
7300|Communications Division WA Lewis 1 CDMA 10/4/2002 N/A N Y 06/09/03 N/A requirement.
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
7293|Kitsap County-cencom WA Kitsap 1 CDMA 12/2/2002 N/A N Y 06/11/03 N/A requirement.
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
Clark Regional Emergency causing a delay in 6 month
7254|Services Agency WA Clark 1 CDMA 11/6/2002 N/A N Y 06/17/03 N/A requirement.
County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
7260|Cowlitz County 9-1-1 Center (WA Cowlitz 1 CDMA 11/19/2002 N/A N Y 06/18/03 N/A requirement.
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PSAP Name

PSAP
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PSAP County

Implementation
Phase

Air
Interface

Date PSAP
Request
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Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date
Projected
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Comment

7356

Spokane County 9-1-1
Emergency Communications

WA

Spokane

CDMA

12/4/2002

N/A

06/18/03

N/A

County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
requirement.

7285

Jeffcom 9-1-1
Communications

WA

Jefferson

CDMA

11/15/2002

N/A

06/25/03

N/A

County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
requirement.

7373

Walla Walla Emergency
Services Communications
Center

WA

Walla Walla

CDMA

12/10/2002

N/A

06/26/03

N/A

County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
requirement.

7316

Multi Agency Communications
Center

WA

Grant

CDMA

12/10/2002

N/A

06/27/03

N/A

County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
requirement.

7244

Asotin County Dispatch Center|

WA

Asotin

CDMA

12/2/2002

N/A

06/30/03

N/A

County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
requirement.

7355

Southeast Communications
Center

WA

Benton

CDMA

12/20/2002

N/A

06/30/03

N/A

County and State Office
questioned trunk orders from
MSC to Selective Router. Due to
dispute, trunks were ordered late
causing a delay in 6 month
requirement. Non-Qwest LEC
also required interconnect
amendment (not required for
other Phase | deployment) which
delayed trunk delivery.

3622

Dodge County Sheriffs Office

MN

Dodge

CDMA

3/20/2003

N/A

07/24/03

N/A

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment.

3696

Pearl Street 9-1-1 Center

MN

Steele

CDMA

3/20/2003

N/A

07/24/03

N/A

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment.
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Date PSAP | Date PSAP

PSAP PSAP Name PSAP PSAP County Implementation Air Request Request Invalid Deployed Date D.ate Reasons Comment
ID State Phase Interface ) Request Deployed | Projected
Made Withdrawn
Outstate County that was
negotiated to deploy both Phase
Rice/steele County Combined and Phase Il after Metro area
3722|911 Center MN Steele 1 CDMA 3/20/2003 N/A N Y 07/24/03 N/A deployment.
Outstate County that was
negotiated to deploy both Phase
Goodhue County Sheriffs and Phase Il after Metro area
3632|Office MN Goodhue 1 CDMA 3/20/2003 N/A N Y 07/29/03 N/A deployment.
Outstate County that was
negotiated to deploy both Phase
Minnesota State Patrol- and Phase |l after Metro area
3678|rochester MN Olmsted 1 CDMA 3/20/2003 N/A N Y 07/29/03 N/A deployment.

Outstate County that was
negotiated to deploy both Phase
and Phase Il after Metro area
3709|Rochester Police Department |MN Olmsted 1 CDMA 3/20/2003 N/A N Y 07/29/03 N/A deployment.

Outstate County that was
negotiated to deploy both Phase

Olmsted County Law and Phase Il after Metro area

3694|Enforcement Center MN Olmsted 1 CDMA 3/20/2003 N/A N Y 07/30/03 N/A deployment.
Minnesota State Patrol-st

3679|Cloud MN Stearns 1 CDMA 3/20/2003 N/A N Y 08/05/03 N/A

3715|St Cloud Police Department  [MN Stearns 1 CDMA 3/20/2003 N/A N Y 08/05/03 N/A

3721|Stearns County Sheriffs Office [MN Stearns 1 CDMA 3/20/2003 N/A N Y 08/05/03 N/A
Sherburne County Sheriffs

3713|Office MN Sherburne 1 CDMA 3/20/2003 N/A N Y 08/07/03 N/A

3739|Wright County Sheriffs Office  [MN Wright 1 CDMA 3/20/2003 N/A N Y 08/07/03 N/A

3642|Isanti County Sheriffs Office  [MN Isanti 1 CDMA 3/20/2003 N/A N Y 08/14/03 N/A

3614|Chisago County Sheriffs Office|MN Chisago 1 CDMA 3/20/2003 N/A N Y 08/14/03 N/A

3602|Benton County Sheriffs Office |MN Benton 1 CDMA 3/20/2003 N/A N Y 08/19/03 N/A
Mille Lacs County Sheriffs

3667 |Office MN Mille Lacs 1 CDMA 3/20/2003 N/A N Y 08/19/03 N/A
Morrison County Sheriffs

3685|Office MN Morrison 1 CDMA 3/20/2003 N/A N Y 08/19/03 N/A
Yakima Public Safety

7386|Communications WA  |Yakima 1 CDMA 6/26/2003 N/A N Y 08/21/03 N/A

7385|Yakama Nation Tribal Police WA  |Yakima 1 CDMA 6/26/2003 N/A N Y 08/21/03 N/A
Kandiyohi County Sheriffs

3646|Office MN Kandiyohi 1 CDMA 3/20/2003 N/A N Y 08/26/03 N/A

3658|Lyon County Sheriffs Office  [MN Lyon 1 CDMA 3/20/2003 N/A N Y 08/26/03 N/A
Minnesota State Patrol-

3677|marshall MN Lyon 1 CDMA 3/20/2003 N/A N Y 08/26/03 N/A
What-comm Communications

7383|Center WA  |Whatcom 1 CDMA 5/14/2002 N/A N Y 09/02/03 N/A

7276|Franklin County Sheriffs Office WA |Franklin 1 CDMA 7/5/2003 N/A N Y 10/02/03 N/A
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3698

Pine County Sheriffs Office

MN

Pine

1

CDMA

3/20/2003

N/A

N

10/31/03

3645

Kanabec County Sheriffs

Office

MN

Kanabec

1

CDMA

3/20/2003

N/A

N

10/31/03

N/A

2034

Ada County Sheriffs
Department

Ada

CDMA

4/22/2003

N/A

12/10/03

N/A

3615

Clay County Law Enforcement

Center

MN

Clay

CDMA

3/20/2003

N/A

04/08/04

N/A

3684

Moorhead Police Department

MN

Clay

CDMA

3/20/2003

N/A

04/08/04

N/A

3623

Douglas County Sheriffs Office

MN

Douglas

CDMA

3/20/2003

N/A

N/A

8/30/2004

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
with State due to project
complexity. Trunks are ordered,
waiting for delivery from LEC.
PSAP and Qwest have agreed to
a later date. Parties do not want
to deploy in this county unless
Verizon agrees to take over the
existing cell sites.

3633

Grant County Sheriffs Office

MN

Grant

CDMA

3/20/2003

N/A

N/A

8/30/2004

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
with State due to project
complexity. Trunks are ordered,
waiting for delivery from LEC.
PSAP and Qwest have agreed to
a later date. Parties do not want
to deploy in this county unless
Verizon agrees to take over the
existing cell sites.
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E-911 Deployment Status
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ID

PSAP Name

PSAP
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PSAP County
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Phase

Air
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Request
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Deployed

Date
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Date
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Comment

3695

Otter Tail County Sheriffs
Office

MN

Otter Tail

CDMA

3/20/2003

N/A

N/A

8/30/2004

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
with State due to project
complexity. Trunks are ordered,
waiting for delivery from LEC.
PSAP and Qwest have agreed to
a later date. Parties do not want
to deploy in this county unless
Verizon agrees to take over the
existing cell sites.

7619

Casper Public Safety
Communications Center

WY

Natrona

CDMA

1/28/2002

N/A

N/A

N/A

PSAP and QW decided not to
deploy Phase 1 due to the fact
that QW is migrating its customer
base to the Sprint network and
the PSAP has requested Sprint
to deploy Phase 1.

4651

Scotts Bluff County
Consolidated Communications

NE

Scotts Bluff

CDMA

7/22/2002

12/15/2002

N/A

N/A

Qwest Wireless no longer has
coverage in county.

4896

Albuquerque Police
Department

NM

Bernalillo

CDMA

1/2/2003

6/7/2003

N/A

N/A

County requested suspend due
to mapping CPE upgrades.
Waiting for State Office to take
out of suspend.

4900

Bernalillo Communications
Center

NM

Bernalillo

CDMA

1/2/2003

6/7/2003

N/A

N/A

County requested suspend due
to mapping CPE upgrades.
Waiting for State Office to take
out of suspend.

4526

Morton County
Communications

ND

Morton

CDMA

6/27/2003

11/12/2003

N/A

N/A

State-wide request, only
providing counties where Qwest
provides service. On suspend
per PSAP.

4498

Bismarck - Burleigh Emerg.
Mgmt & Combined
Communications

ND

Burleigh

CDMA

6/27/2003

11/12/2003

N/A

N/A

State-wide request, only
providing counties where Qwest
provides service. On suspend
per PSAP.

4499

Bismarck Emergency
Management And Combined
Communications

ND

Burleigh

CDMA

6/27/2003

11/12/2003

N/A

N/A

State-wide request, only
providing counties where Qwest
provides service. On suspend
per PSAP.

4529

North Dakota State Radio
Communications

ND

Burleigh

CDMA

6/27/2003

11/12/2003

N/A

N/A

State-wide request, only
providing counties where Qwest
provides service. On suspend
per PSAP.
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Appendix A
E-911 Deployment Status

PSAP PSAP Implementation g | RRSEEL RED S Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface Made Withdrawn Request Deployed | Projected

Qwest Wireless does not have
coverage in county. Invalid
4571|Chase County 9-1-1 NE Chase 1 CDMA 9/25/2001 N/A Y N N/A N/A request.

Qwest Wireless does not have
coverage in county. Invalid

4577|Cozad Police Department NE Dawson 1 CDMA 7/15/2002 N/A Y N N/A N/A request.
Qwest Wireless does not have
Dawson County Sheriffs coverage in county. Invalid
4583|Department NE Dawson 1 CDMA 7/15/2002 N/A Y N N/A N/A request.

Qwest Wireless does not have
coverage in county. Invalid
4598|Gothenburg Police NE Dawson 1 CDMA 7/15/2002 N/A Y N N/A N/A request.

Qwest Wireless does not have
coverage in county. Invalid
4601|Great Plains Communications |NE Washington 1 CDMA 7/15/2002 N/A Y N N/A N/A request.

Qwest Wireless does not have
coverage in county. Invalid
4603|Hamilton County Sheriff NE Hamilton 1 CDMA 7/15/2002 N/A Y N N/A N/A request.

Qwest Wireless does not have
coverage in county. Invalid
4620|Lexington Police Department |NE Dawson 1 CDMA 7/15/2002 N/A Y N N/A N/A request.

Qwest Wireless does not have
coverage in county. Invalid
4626|Merrick County Sheriff NE Merrick 1 CDMA 7/15/2002 N/A Y N N/A N/A request.

Qwest Wireless does not have
coverage in county. Invalid

4662|Washington County Sheriff NE Washington 1 CDMA 7/15/2002 N/A Y N N/A N/A request.
PSAP refuses to accept address
Forest Grove Police information. Not considered a
5778|Department OR Washington 1 CDMA 6/21/2000 | 10/1/2002 Y N N/A N/A 2 valid request.
Washington County PSAP refuses to accept address
Consolidated Communications information. Not considered a
5842|Agency OR Washington 1 CDMA 6/21/2000 [ 10/1/2002 Y N N/A N/A 2 valid request.

County has not agreed to
purchase Phase | equipment
from LEC. County working with
LEC to purchase without tariff.
Per PSAP, Phase Il capability at
selective router is not available
6174|Pennington County 9-1-1 SD Pennington 1 CDMA 1/17/2003 | 5/21/2003 Y N N/A N/A 2,1 |[from LEC.

PSAP does not have necessary
equipment to support either

7054|Salt Lake County uTt Salt Lake 1 CDMA 4/5/2001 | 7/10/2002 Y N N/A N/A 2 Phase | or Phase |I.
Waiting for PSAP to sign
Bonney Lake Police contract. All facilities are in place
7248|Department WA Pierce 1 CDMA 6/19/2000 | 7/10/2002 Y N N/A N/A 2 and drive testing completed.
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Appendix A
E-911 Deployment Status

PSAP PSAP Implementation g | RRSEEL RED S Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface : Request Deployed | Projected
Made Withdrawn
Waiting for PSAP to sign
contract. All facilities are in place
7250|Buckley Police Department WA Pierce 1 CDMA 6/19/2000 | 7/10/2002 Y N N/A N/A 2 and drive testing completed.
Columbia County Sheriffs Qwest Wireless does not provide
7258 Office WA  |Columbia 1 CDMA 4/22/2002 N/A Y N N/A N/A coverage in county.
Waiting for PSAP to sign
contract. All facilities are in place
7267 |Fife Police Department WA Pierce 1 CDMA 6/19/2000 | 7/10/2002 Y N N/A N/A 2 and drive testing completed.
Waiting for PSAP to sign
Ft Lewis Military Reservation- contract. All facilities are in place
7277|madcom WA Pierce 1 CDMA 6/19/2000 | 7/10/2002 Y N N/A N/A 2 and drive testing completed.
Waiting for PSAP to sign
Law Enforcement Support contract. All facilities are in place
7299|Agency WA Pierce 1 CDMA 6/19/2000 | 7/10/2002 Y N N/A N/A 2 and drive testing completed.
Waiting for PSAP to sign
contract. All facilities are in place
7337|Puyallup Communications WA Pierce 1 CDMA 6/19/2000 | 7/10/2002 Y N N/A N/A 2 and drive testing completed.
Waiting for PSAP to sign
contract. All facilities are in place
7361|Sumner Communications WA Pierce 1 CDMA 6/19/2000 | 7/10/2002 Y N N/A N/A 2 and drive testing completed.
Waiting for PSAP to sign
Washington State Patrol- contract. All facilities are in place
7379|tacoma WA Pierce 1 CDMA 6/19/2000 | 7/10/2002 Y N N/A N/A 2 and drive testing completed.
Qwest Wireless does not have
coverage in county. Removed
Traverse County Sheriffs from queue per agreement with
3727|Office MN Traverse 1 CDMA 3/20/2003 N/A Y N/A N/A N/A State Office.
Qwest Wireless does not have
coverage in county. Removed
Wilkin County Law from queue per agreement with
3737|Enforcement Center MN Wilkin 1 CDMA 3/20/2003 N/A Y N/A N/A N/A State Office.
PSAP and QW decided not to
deploy Phase 2 due to the fact
that QW is migrating its customer
base to the Sprint network and
Tooele County Sheriffs Office the PSAP has requested Sprint
7064|Dispatch uTt Tooele 1 CDMA 9/21/2004 N/A N N N/A N/A to deploy Phase 2.
Colorado Springs Police
1103|Department CcO El Paso 2 CDMA 4/5/2001 N/A N Y 01/08/03 N/A
King County Sheriffs Office
7289|North WA  |King 2 CDMA 10/24/2001 N/A N Y 01/20/03 N/A
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Appendix A
E-911 Deployment Status

PSAP PSAP implementation |  Air  |D2te PSAP | Date PSAP -\ 4 Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface ) Request Deployed | Projected
Made Withdrawn

King County Sheriffs Office

7290[South East WA [King 2 CDMA 10/24/2001 N/A N Y 01/31/03 N/A
King County Sheriffs Office

7291|South West WA [King 2 CDMA 10/24/2001 N/A N Y 01/31/03 N/A
Washington State Patrol-king

7375|County WA [King 2 CDMA 10/24/2001 N/A N Y 01/31/03 N/A
Minnesota State Patrol-east

3675|Metro District MN Ramsey 2 CDMA 4/6/2001 N/A N Y 02/13/03 N/A
Minnesota State Patrol-west

3682|Metro District MN Ramsey 2 CDMA 4/6/2001 N/A N Y 02/13/03 N/A
Denver Combined

1122|Communications [efe) Denver 2 CDMA 6/27/2002 N/A N Y 02/21/03 N/A
Bellevue Police Department

7245|Communications Center WA King 2 CDMA 10/24/2001 N/A N Y 02/23/03 N/A

7346|Seattle Police Department WA [King 2 CDMA 10/24/2001 N/A N Y 02/23/03 N/A
Valley Communications Center;

7370[king County WA  |King 2 CDMA N/A N Y 02/23/03 N/A

1209|Loveland Police Department |CO Larimer 2 CDMA 5/8/2001 N/A N Y 02/25/03 N/A
Poudre Emergency
Communications Center-ft

1247|Collins CcO Larimer 2 CDMA 5/8/2001 N/A N Y 02/25/03 N/A
Boulder County

1085/Communications Center CO Boulder 2 CDMA 7/2/2001 N/A N Y 03/05/03 N/A
Boulder Police

1086|Communications Center CO Boulder 2 CDMA 7/2/2001 N/A N Y 03/05/03 N/A

1088|Broomfield Police Department |CO Boulder 2 CDMA 7/2/2001 N/A N Y 03/05/03 N/A
Longmont Emergency

1207|Communications CcO Boulder 2 CDMA 7/2/2001 N/A N Y 03/05/03 N/A

3634|Hennepin County East MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/10/03 N/A

3636|Hennepin County North MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/10/03 N/A

3637|Hennepin County South MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/10/03 N/A
Minneapolis Emergency

3669|Communications MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/10/03 N/A
Anoka County Central

3598|Communications MN Anoka 2 CDMA 4/6/2001 N/A N Y 03/11/03 N/A
Brooklyn Center Police

3607|Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/11/03 N/A

3638|Hopkins Police Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/11/03 N/A

3683|Minnetonka Police Department|MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/11/03 N/A

3609|Burnsville Police Department [MN Dakota 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3611|Carver County Sheriffs Office |MN Carver 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A
Cottage Grove Police

3618|Department MN Washington 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3624|Eagan Police Department MN Dakota 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3626|Edina Police Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3652|Lakeville Police Department  |MN Dakota 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A
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PSAP PSAP implementation |  Air  |D2te PSAP | Date PSAP -\ 4 Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface ) Request Deployed | Projected
Made Withdrawn

Minneapolis St Paul Airport

3670|Communications Center MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3703|Ramsey County Sheriffs Office| MN Ramsey 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A
Richfield Public Safety

3708|Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3712[Scott County Sheriffs Office  |MN Scott 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3720|St Paul Police Department MN Ramsey 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A
West St Paul Police

3734|Department MN Dakota 2 CDMA 4/6/2001 N/A N Y 03/13/03 N/A
White Bear Lake Police

3735|Department MN Ramsey 2 CDMA 4/6/2001 N/A N Y 03/13/03 N/A

1275|Teller County Sheriffs Office  |CO Teller 2 CDMA 4/5/2001 N/A N Y 03/19/03 N/A
Apple Valley Police

3599|Department MN Dakota 2 CDMA 4/6/2001 N/A N Y 04/17/03 N/A

3660|Maplewood Police Department(MN Ramsey 2 CDMA 4/6/2001 N/A N Y 04/17/03 N/A
Washington County Sheriffs

3732|Office MN  [Washington 2 CDMA 4/6/2001 N/A N Y 04/17/03 N/A
St Louis Park Police

3718|Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 06/21/03 N/A
Bloomington Police

3604|Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 07/08/03 N/A
Clark Regional Emergency

7254|Services Agency WA  |Clark 2 CDMA 3/5/2003 N/A N Y 08/25/03 N/A

3622|Dodge County Sheriffs Office |MN Dodge 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A
Goodhue County Sheriffs

3632|Office MN Goodhue 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A
Minnesota State Patrol-

3678|rochester MN Olmsted 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A
Olmsted County Law

3694 |Enforcement Center MN Olmsted 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A

3709|Rochester Police Department |MN Olmsted 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A
Sherburne County Sheriffs

3713|Office MN Sherburne 2 CDMA 3/20/2003 N/A N Y 09/16/03 N/A

3739|Wright County Sheriffs Office [MN  |Wright 2 CDMA 3/20/2003 N/A N Y 09/16/03 N/A

3602|Benton County Sheriffs Office |MN Benton 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A
Minnesota State Patrol-st

3679|Cloud MN Stearns 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A
Morrison County Sheriffs

3685|Office MN Morrison 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A

3715|St Cloud Police Department  |MN Stearns 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A

3721|Stearns County Sheriffs Office [MN Stearns 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A

3642|Isanti County Sheriffs Office  [MN Isanti 2 CDMA 3/20/2003 N/A N Y 09/23/03 N/A
Mille Lacs County Sheriffs

3667|Office MN Mille Lacs 2 CDMA 3/20/2003 N/A N Y 09/23/03 N/A
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PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface ) Request Deployed | Projected
Made Withdrawn
3614|Chisago County Sheriffs Office| MN Chisago 2 CDMA 3/20/2003 N/A N Y 09/23/03 N/A
Kandiyohi County Sheriffs
3646|Office MN Kandiyohi 2 CDMA 3/20/2003 N/A N Y 09/25/03 N/A
3658|Lyon County Sheriffs Office  [MN Lyon 2 CDMA 3/20/2003 N/A N Y 09/25/03 N/A
Minnesota State Patrol-
3677|marshall MN Lyon 2 CDMA 3/20/2003 N/A N Y 09/25/03 N/A
Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
Rice/steele County Combined with State due to project
3722|911 Center MN Steele 2 CDMA 3/20/2003 N/A N Y 09/30/03 N/A complexity.
Kanabec County Sheriffs
3645|Office MN Kanabec 2 CDMA 3/20/2003 N/A N Y 10/31/03 N/A
3698|Pine County Sheriffs Office MN Pine 2 CDMA 3/20/2003 N/A N Y 10/31/03 N/A
3621|Dakota County Sheriffs Office [MN Dakota 2 CDMA 4/6/2001 N Y 11/30/03 N/A
Eden Prairie Police
3625|Department MN Hennepin 2 CDMA 4/6/2001 N Y 11/30/03 N/A
Ada County Sheriffs
2034|Department ID Ada 2 CDMA 4/22/2003 N/A N Y 12/10/03 N/A
1281|Vail Communications Center |CO Eagle 2 CDMA 3/3/2002 Y Y 01/10/04 N/A
7247|Blaine Police Department WA |Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05
7305{Lummi Law And Order WA |Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05
7306|Lynden Police Department WA |Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05
7334|Prospect Fire-ems Dispatch-
bellingham Fire Department WA  |Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05
7360/Sumas Police Department WA Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05
7382|Western Washington
University Police WA |Whatcom 2 CDMA 10/1/2004 N/A N N/A N/A 04/01/05
7383|What-comm Communications
Center WA |Whatcom 2 CDMA 10/1/2004 N/A N N/A N/A 04/01/05
Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
with State due to project
complexity. Trunks are ordered,
waiting for delivery from LEC.
PSAP and Qwest have agreed to
a later date. Parties do not want
to deploy in this county unless
Clay County Law Enforcement Verizon agrees to take over the
3615|Center MN Clay 2 CDMA 3/20/2003 N/A N N N/A N/A 1 existing cell sites.
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3623

Douglas County Sheriffs Office

MN

Douglas

CDMA

3/20/2003

N/A

N/A

N/A

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
with State due to project
complexity. Trunks are ordered,
waiting for delivery from LEC.
PSAP and Qwest have agreed to
a later date. Parties do not want
to deploy in this county unless
Verizon agrees to take over the
existing cell sites.

3633

Grant County Sheriffs Office

MN

Grant

CDMA

3/20/2003

N/A

N/A

N/A

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
with State due to project
complexity. Trunks are ordered,
waiting for delivery from LEC.
PSAP and Qwest have agreed to
a later date. Parties do not want
to deploy in this county unless
Verizon agrees to take over the
existing cell sites.

3684

Moorhead Police Department

MN

Clay

CDMA

3/20/2003

N/A

N/A

N/A

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
with State due to project
complexity. Trunks are ordered,
waiting for delivery from LEC.
PSAP and Qwest have agreed to
a later date. Parties do not want
to deploy in this county unless
Verizon agrees to take over the
existing cell sites.
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3695

Otter Tail County Sheriffs
Office

MN

Otter Tail

CDMA

3/20/2003

N/A

N/A

N/A

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
with State due to project
complexity. Trunks are ordered,
waiting for delivery from LEC.
PSAP and Qwest have agreed to
a later date. Parties do not want
to deploy in this county unless
Verizon agrees to take over the
existing cell sites.

3696

Pearl Street 9-1-1 Center

MN

Steele

CDMA

3/20/2003

N/A

N/A

N/A

Outstate County that was
negotiated to deploy both Phase
and Phase |l after Metro area
deployment. The LEC is not
Qwest. Negotiated new date
with State due to project
complexity. Trunks are ordered,
waiting for delivery from LEC.
PSAP and Qwest have agreed to
a later date. Parties do not want
to deploy in this county unless
Verizon agrees to take over the
existing cell sites.

1274

Summit County
Communications Center

Cco

Summit

N

CDMA

4/1/2002

N/A

12/31/2004

E2 and ALI format approved by
PUC, waiting for firm date from
PSAP as to when upgrades will
be completed and Qwest
Wireless should proceed with
deployment. PSAP is targeting
CPE upgrades at the end of the
year. Request has been
suspended and deployment date
will be negotiated when PSAP
notifies Qwest Wireless that they
have upgraded their equipment.

1073]

Aurora 9-1-1

Arapahoe

CDMA

7/20/2004

N/A

N/A

N/A

1/20/2005

1074

Aurora Fire Department

[efe)

Arapahoe

N

CDMA

7/20/2004

N/A

Z|1Z|<

N/A

N/A

1/20/2005

Qwest Wireless
E-911 Quarterly Report
November 1, 2004

Page 16 of 22



Appendix A
E-911 Deployment Status

PSAP
ID

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Air
Interface

Date PSAP
Request
Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date
Projected

Reasons

Comment

1065

Arapahoe County Sheriffs
Department

Cco

Arapahoe

CDMA

10/11/2001

N/A

N/A

E2 and ALI format approved by
PUC, waiting for date from PSAP
for CPE upgrades. Working with
PSAP to determine deployment
date. Wireless Phase Il
deployment tasks complete
except for testing and turn up.
Request has been suspended
and deployment date will be
negotiated when PSAP notifies
Qwest Wireless that they have
upgraded their equipment. No
new Deployment date.

1139

Englewood Police Department

Cco

Arapahoe

CDMA

10/11/2001

N/A

N/A

E2 and ALI format approved by
PUC, waiting for date from PSAP
is targeting CPE upgrades.
Working with PSAP to determine
deployment date. Wireless
Phase Il deployment tasks
complete except for testing and
turn up. Request has been
suspended and deployment date
will be negotiated when PSAP
notifies Qwest Wireless that they
have upgraded their equipment.
No new Deployment date.

1168

Greenwood Village Police
Department

Cco

Arapahoe

CDMA

10/11/2001

N/A

N/A

E2 and ALI format approved by
PUC, waiting for date from PSAP
for CPE upgrades. Working with
PSAP to determine deployment
date. Wireless Phase Il
deployment tasks complete
except for testing and turn up.
Request has been suspended
and deployment date will be
negotiated when PSAP notifies
Qwest Wireless that they have
upgraded their equipment. No
new Deployment date.

Qwest Wireless
E-911 Quarterly Report
November 1, 2004

Page 17 of 22



Appendix A
E-911 Deployment Status

PSAP
ID

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Air
Interface

Date PSAP
Request
Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date
Projected

Reasons

Comment

1204

Littleton Police Department

Cco

Arapahoe

CDMA

10/11/2001

N/A

N/A

E2 and ALI format approved by
PUC, waiting for date from PSAP
for CPE upgrades. Working with
PSAP to determine deployment
date. Wireless Phase Il
deployment tasks complete
except for testing and turn up.
Request has been suspended
and deployment date will be
negotiated when PSAP notifies
Qwest Wireless that they have
upgraded their equipment. No
new Deployment date.

1265

Sheridan Police Department

Cco

Arapahoe

CDMA

10/11/2001

N/A

N/A

E2 and ALI format approved by
PUC, waiting for date from PSAP
for CPE upgrades. Working with
PSAP to determine deployment
date. Wireless Phase Il
deployment tasks complete
except for testing and turn up.
Request has been suspended
and deployment date will be
negotiated when PSAP notifies
Qwest Wireless that they have
upgraded their equipment. No
new Deployment date.

7386

Yakima Public Safety
Communications

WA

Yakima

CDMA

12/20/2003

N/A

N/A

PSAP and QW decided not to
deploy Phase 2 due to the fact
that QW is migrating its customer
base to the Sprint network and
the PSAP has requested Sprint
to deploy Phase 2.

1068|

Arvada Police Department

[efe)

Jefferson

CDMA

10/20/2003

N/A

N/A

PSAP is not Phase Il compliant

1162

Golden Police Department

[efe)

Jefferson

CDMA

10/20/2003

N/A

N/A

PSAP is not Phase Il compliant

1180

Jefferson County Sheriffs
Office

[efe)

Jefferson

CDMA

10/20/2003

N/A

N/A

PSAP is not Phase Il compliant

1194

Lakewood Communications
Center

Cco

Jefferson

CDMA

10/20/2003

N/A

N/A

PSAP is not Phase Il ready

1290

Wheat Ridge Police
Department

Cco

Jefferson

CDMA

10/20/2003

N/A

N/A

PSAP is not Phase Il ready
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Appendix A
E-911 Deployment Status

PSAP
ID

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Air
Interface

Date PSAP
Request
Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date
Projected

Reasons

Comment

7300

Lewis County 9-1-1
Communications Division

WA

Lewis

CDMA

1/5/2004

N/A

N/A

PSAP and QW decided not to
deploy Phase 2 due to the fact
that QW is migrating its customer
base to the Sprint network and
the PSAP has requested Sprint
to deploy Phase 2.

1057]

Adams County
Communications Center

Cco

Adams

CDMA

10/5/2003

N/A

N/A

PSAP and QW decided not to
deploy Phase 2 due to the fact
that QW is migrating its customer|
base to the Sprint network and
the PSAP has requested Sprint
to deploy Phase 2.

1289

Westminster Police
Department

[efe)

Adams

CDMA

10/5/2003

N/A

N/A

PSAP and QW decided not to
deploy Phase 2 due to the fact
that QW is migrating its customer
base to the Sprint network and
the PSAP has requested Sprint
to deploy Phase 2.

7356

Spokane County 9-1-1
Emergency Communications

WA

Spokane

CDMA

1/5/2004

N/A

N/A

PSAP and QW decided not to
deploy Phase 2 due to the fact
that QW is migrating its customer|
base to the Sprint network and
the PSAP has requested Sprint
to deploy Phase 2.

6174

Pennington County 9-1-1

SD

Pennington

CDMA

1/17/2003

5/21/2003

N/A

N/A

2,1

County has not agreed to
purchase Phase | equipment
from LEC. County working with
LEC to purchase without tariff.
Per PSAP, Phase Il capability at
selective router is not available
from LEC.

7054

Salt Lake County

uTt

Salt Lake

CDMA

4/5/2001

7/10/2002

N/A

N/A

PSAP does not have necessary
equipment to support either
Phase | or Phase |l.

3727

Traverse County Sheriffs
Office

MN

Traverse

CDMA

3/20/2003

N/A

N/A

N/A

N/A

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
State Office.

3737

Wilkin County Law
Enforcement Center

MN

Wilkin

CDMA

3/20/2003

N/A

N/A

N/A

N/A

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
State Office.
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Appendix A
E-911 Deployment Status

PSAP PSAP Implementation g | RRSEEL RED S Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface Made Withdrawn Request Deployed | Projected

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
A Adair 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

1890[|Adair County Sheriffs Office

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with

1909|Calhoun County Sheriffs Office|IA Calhoun 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with

1891{Adams County Sheriffs Office |IA Adams 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with

1921|Clarke County Sheriffs Office |[IA Clarke 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
A Clay 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

1922|Clay County Communications

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
A Hardin 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

1955[|Hardin County Sheriffs Office

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
A Hardin 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

1963|lowa Falls Police Department

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with

1964|Jackson County Sheriff A Jackson 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
A Jackson 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

1982|Maquoketa Police Department

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with

1979|Madison County Sheriffs Office|IA Madison 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
A Sioux 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

2014[Sioux County Sheriffs Office

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
A Taylor 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

2018|Taylor County Sheriffs Office
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Appendix A
E-911 Deployment Status

PSAP PSAP Implementation g | RRSEEL RED S Date Date
PSAP Name PSAP County Request Request Deployed § Reasons Comment
ID State Phase Interface Made Withdrawn Request Deployed | Projected

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with
A Winneshiek 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.

1934|Decorah Police Department

Qwest Wireless does not have
coverage in county. Removed
from queue per agreement with

2030[Winneshiek County Sheriff A Winneshiek 2 CDMA 9/7/2004 N/A Y N/A N/A N/A State Office.
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FCC Master PSAP Registry

Legend
Type of
Change Description
NC [No Changes have been made.

-Orphaned PSAP no longer considered a primary call taking answering point. Refrain from using these in future filings.

A PSAP was added since the original posting of the FCC Registry.
M PSAP Name, State, County or City text has been modified since the original posting.
S Secondary PSAP associated with a Primary PSAP. Use the Primary PSAP in future filings.
PSAP ID PSAP Name State County City Type of Comments
Change
7349|Skagit County 9-1-1 Emergency WA [Skagit Mt Vernon NC
Communications Center
7363|Swinomish Tribal Police Department WA  [Skagit Laconner NC
7368|Upper Skagit Tribal Police WA |Skagit Sedro Woolley NC




APPENDIX B

AFFIDAVIT

I, Carol Miller, Vice President-Network Operations, have reviewed the attached Qwest Wireless,
LLC November 1, 2004 Implementation Status Report required by the Federal Communications
Commission. | attest, under the penalty of perjury, that it is true and correct to the best of my
knowledge.

/s/ Carol Miller

November 1, 2004



CERTIFICATE OF SERVICE

I, Richard Grozier, do hereby certify that I have caused the foregoing QWEST
WIRELESS, LLC NOVEMBER 1, 2004 IMPLEMENTATION STATUS REPORT to be:
1) filed with the FCC via its Electronic Comment Filing System and at the e-mail address of
E911compliancereports@fcc.gov; 2) served via e-mail on the FCC’s duplicating contractor as
identified on the attached service list; and 3) served via first-class United States Mail, postage
pre-paid, and via e-mail as indicated on the parties identified on the attached service list.

Richard Grozier
Richard Grozier

November 1, 2004

041101 Serv List CC94-102.doc
Updated 11/01/2004



Robert M. Guruss

Director, Legal & Government Affairs
APCO International

Suite 808

1725 DeSales Street, N.W.

Washington, DC 20036

(Also via e-mail at guruss@apco911.org)
Counsel for the Association of Public-
Safety Communications Officials

Steve Marzolf

Virginia Information Technologies Agency
Suite 100

110 South Seventh Street

Richmond, VA 23219-3931

Also via e-mail at steve.marzolf(@vita.virginia.gov

President of the National Association of State
Nine One One Administrators

Best Copy and Printing, Inc. fcc@bcpiweb.com

James R. Hobson

Miller & Van Eaton, PLLC
Suite 1000

1155 Connecticut Avenue, N.W.
Washington, DC 20036-4320

Also via e-mail at jhobson@millervaneaton.com
Counsel for the National Emergency Number
Association and the National Association of State
Nine One One Administrators

Dr. Robert Cobb

Executive Director

National Emergency Number Association
10509 Pariva Trail

Austin, TX 78726

Also via e-mail at bcobb@nena.org



